

Print Schedule Reports Grouped by Vendor, Job, and/or Start Dates. Select a range of Vendors and/or Tasks for the Reports.

**SCHEDULE - Grouped by Vendors Through Start Date: 1/31/2002
11 RIVER RUN-Brown**

	From	To
Vendors	0	ZZZZZZZZZZZZ
Tasks	0	999999

SCHEDULE - Grouped by Vendor

H11RIVER 11 RIVER RUN-Brown
ARROYO Arroyo Framing, Inc.

Actual Start Date	Days Done	Actual Finish Date	Projected Start Date	Projected Finish Date	REVISION/D NOTES
A.M.		P.M.	A.M.	P.M.	

ARROYO Arroyo Framing, Inc. (512) 555-4444 arroyo@anywhere.com

Thursday, January 24, 2002

15.07	Set structural steel		0	Thursday, January 24, 2002	Tuesday, January 29, 2002	
-------	----------------------	--	---	----------------------------	---------------------------	--

Thursday, January 31, 2002

18.01	Frame 1st floor deck		0	Thursday, January 31, 2002	Thursday, January 31, 2002	
-------	----------------------	--	---	----------------------------	----------------------------	--

AUSBLDG Austin Building Products (512) 251-9290 abp@jo.com

Thursday, January 31, 2002

18.04	Phone for windows and exterior doors		0	Thursday, January 31, 2002	Thursday, January 31, 2002	
-------	--------------------------------------	--	---	----------------------------	----------------------------	--

CALCASIE Calcasieu Lumber Co. (512) 444-3172

Thursday, January 10, 2002

10.08	Phone for 1st floor lumber package		0	Thursday, January 10, 2002	Thursday, January 10, 2002	
-------	------------------------------------	--	---	----------------------------	----------------------------	--

Monday, January 14, 2002

10.09	Deliver structural steel		0	Monday, January 14, 2002	Monday, January 14, 2002	
-------	--------------------------	--	---	--------------------------	--------------------------	--

Tuesday, January 22, 2002

15.06	Deliver 1st floor lumber package		0	Tuesday, January 22, 2002	Tuesday, January 22, 2002	
-------	----------------------------------	--	---	---------------------------	---------------------------	--

This report is grouped by Start Date.

Tuesday, January 22, 2002

12.04	Underslab plumbing inspection	MCCOMIS	(512)301-7801	0	Tuesday, January 22, 2002	Tuesday, January 22, 2002
		MCCOMIS & COMPANY, INC.				
15.03	Inspection for slab	MCCOMIS	(512)301-7801	0	Tuesday, January 22, 2002	Tuesday, January 22, 2002
		MCCOMIS & COMPANY, INC.				
15.04	Grade garage subgrade	ROCKLYN	(512)357-6609	0	Tuesday, January 22, 2002	Tuesday, January 22, 2002
		ROCKLYN ENTERPRISES				
15.06	Deliver 1st floor lumber package	CALCASIE	(512)444-3172	0	Tuesday, January 22, 2002	Tuesday, January 22, 2002
		CALCASIEU LUMBER CO.				
15.08	Pour garage slab	RANGER	(512)876-5432	0	Tuesday, January 22, 2002	Tuesday, January 22, 2002
		RANGER CONCRETE, INC.				

Thursday, January 24, 2002

15.07	Set structural steel	ARROYO	(512)555-4444	0	Thursday, January 24, 2002	Tuesday, January 29, 2002
		ARROYO FRAMING, INC.				

Thursday, January 31, 2002

18.01	Frame 1st floor deck	ARROYO	(512)555-4444	0	Thursday, January 31, 2002	Thursday, January 31, 2002
-------	----------------------	--------	---------------	---	----------------------------	----------------------------