

**Print Task "To Do" Lists Grouped by Vendor or Job. Select a range of Vendors, Job Managers, and Tasks for the To Do Lists. Print a report for 1 vendor or 1 manager!**  
**Tasks to Do or In Progress As Of 2/28/2002**

*This report is grouped by Vendor*

	From	To
Vendors	CABbyDSN	CoastalR
Managers	0	ZZZZZZZZZZ
Jobs	0	ZZZZZZZZZZ

**CALCASIE    CALCASIEU LUMBER CO    (512) 444-3172    Cell:    Pager:    Fax:**

**H11RIVER    11 RIVER RUN-Brown**

*PROJECTED TO START - BUT NOT STARTED*

Thursday, January 10, 2002	10.08	Phone for 1st floor lumber package	To Start:	1/10/2002	To Finish:	1/10/2002
Monday, January 14, 2002	10.09	Deliver structural steel	To Start:	1/14/2002	To Finish:	1/14/2002
Tuesday, January 22, 2002	15.06	Deliver 1st floor lumber package	To Start:	1/22/2002	To Finish:	1/22/2002
Thursday, January 31, 2002	18.03	Phone for 2nd floor/ roof lumber package	To Start:	1/31/2002	To Finish:	1/31/2002
Friday, February 08, 2002	20.01	Deliver 2nd floor lumber	To Start:	2/8/2002	To Finish:	2/8/2002
Tuesday, February 12, 2002	20.02	Deliver 2nd floor/ roof lumber package	To Start:	2/12/2002	To Finish:	2/12/2002
Wednesday, February 20, 2002	25.02	Deliver roof trusses	To Start:	2/20/2002	To Finish:	2/20/2002

**CARSON    CARSON AND BUSH SURVEYORS I    (512) 442-0990    Cell:    Pager:    Fax:**

**H11RIVER    11 RIVER RUN-Brown**

*PROJECTED TO START - BUT NOT STARTED*

Thursday, January 10, 2002	10.05	Phone for wall check survey	To Start:	1/10/2002	To Finish:	1/10/2002
Friday, January 18, 2002	12.02	Wall check survey	To Start:	1/18/2002	To Finish:	1/18/2002

*STARTED - NOT FINISHED*

Friday, December 07, 2001	2.02	Flag for clearing	To Start:	12/7/2001	To Finish:	12/7/2001
---------------------------	------	-------------------	-----------	-----------	------------	-----------

**CENTTXMS    CENTRAL TEXAS MASONRY    (512) 695-7476    Cell:    Pager:    Fax:**

**H11RIVER    11 RIVER RUN-Brown**

**Tasks to Do or In Progress As Of 2/28/2002**

	From	To
Vendors	CABbyDSN	CoastalR
Managers	0	ZZZZZZZZZZ
Jobs	0	ZZZZZZZZZZ

*This report is grouped by Job, then Started or Projected to Start, then Vendor*

**H11RIVER    11 RIVER RUN-Brown**

**Job Manager: FRANCIS JONES**

*PROJECTED TO START - BUT NOT STARTED*

**CALCASIE    CALCASIEU LUMBER CO    (512) 444-3172    Cell:    Pager:    Fax:**

Thursday, January 10, 2002	10.08	Phone for 1st floor lumber package	To Start:	1/10/2002	To Finish:	1/10/2002
Monday, January 14, 2002	10.09	Deliver structural steel	To Start:	1/14/2002	To Finish:	1/14/2002
Tuesday, January 22, 2002	15.06	Deliver 1st floor lumber package	To Start:	1/22/2002	To Finish:	1/22/2002
Thursday, January 31, 2002	18.03	Phone for 2nd floor/ roof lumber package	To Start:	1/31/2002	To Finish:	1/31/2002
Friday, February 08, 2002	20.01	Deliver 2nd floor lumber	To Start:	2/8/2002	To Finish:	2/8/2002
Tuesday, February 12, 2002	20.02	Deliver 2nd floor/ roof lumber package	To Start:	2/12/2002	To Finish:	2/12/2002
Wednesday, February 20, 2002	25.02	Deliver roof trusses	To Start:	2/20/2002	To Finish:	2/20/2002

**CARSON    CARSON AND BUSH SURVEYORS I    (512) 442-0990    Cell:    Pager:    Fax:**

Thursday, January 10, 2002	10.05	Phone for wall check survey	To Start:	1/10/2002	To Finish:	1/10/2002
Friday, January 18, 2002	12.02	Wall check survey	To Start:	1/18/2002	To Finish:	1/18/2002

**CENTTXMS    CENTRAL TEXAS MASONRY    (512) 695-7476    Cell:    Pager:    Fax:**

Monday, December 24, 2001	5.07	Phone mason for block delivery	To Start:	12/24/2001	To Finish:	12/24/2001
Monday, February 18, 2002	20.06	Phone for brick veneer	To Start:	2/18/2002	To Finish:	2/18/2002
Monday, February 25, 2002	35.06	Phone for exterior siding material	To Start:	2/25/2002	To Finish:	2/25/2002
Monday, February 25, 2002	35.09	Phone for siding installers	To Start:	2/25/2002	To Finish:	2/25/2002

**CITYAUS    CITY OF AUSTIN UTILITIES    (512) 494-9400    Cell:    Pager:    Fax:**

Wednesday, December 12, 2001	5.03	Obtain building permit	To Start:	12/12/2001	To Finish:	12/12/2001
Tuesday, February 19, 2002	25.03	Phone utility re URD cable	To Start:	2/19/2002	To Finish:	2/19/2002

*STARTED - NOT FINISHED*

**CARSON    CARSON AND BUSH SURVEYORS I    (512) 442-0990    Cell:    Pager:    Fax:**

Friday, December 07, 2001	2.02	Flag for clearing	To Start:	12/7/2001	To Finish:	12/7/2001
---------------------------	------	-------------------	-----------	-----------	------------	-----------

**id Of Job H11RIVER**